
NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.

124 Deborah Drive
Reading, PA 19610

Telephone: (610) 670-7310
Telecopy: (610) 670-7311

March 5, 2002

First Class Mail

Mr. Brad Bradley
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 34 (February 2002)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund She Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, the remedial action
for groundwater, and operation and maintenance activities that were performed in regard to the
NL Industries/Taracorp Superfund Site (the "she") during February 2002.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

• On February 1, 2002, the Group's project coordinator issued a voluntary progress
report to EPA.

• Beginning on January 28, 2002 and continuing into February 2002, ENTACT
remobilized to the she and performed several miscellaneous activities, including removal
of trash and debris from the former BV&G Trucking building, removal of soil cuttings
(generated from previous monitoring well installation activities) from approximately 60
drums, and disposal of the wastes at appropriate off-she facilities.

• During February 2002, STL Savannah Laboratories completed the laboratory testing of
groundwater samples collected at the site by ARC ADI S Geraghty & Miller
("ARCADIS") during the week of December 10, 2001. ARCADIS personnel completed
data validation activities and initiated efforts to prepare a report to summarize the data.
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• During February 2002, ENTACT continued efforts to complete the "Final Remedial
Report" for the residential areas and remote fill locations to address EPA's January 22,
2001 comments. In addition, ENTACT continued efforts to prepare a revised Operation
and Maintenance Plan to address EPA's comments and to include off-site areas.

2. Summary of Data and/or Results of Sampling and Tests Received;

• Not applicable for this reporting period.

3. Work Plans. Plans, and Other Deliverables Completed and Submitted to EPA During
the Previous Month;

• Not applicable for this reporting period.

4. Actions. Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed OflriBg
the Next Six-Week Period;

• ARCADIS will continue to prepare a report to summarize data collected during the
December 2001 groundwater sampling event at the site. At the present time, the Group
anticipates that the report will be submitted to EPA in late March 2002.

• ENTACT will continue efforts to complete the "Final Remedial Report" for the
Residential Areas and Remote Fill Locations to address EPA's January 22, 2001
comments. The revised pages to the "Final Remedial Report" for the Residential Areas
and Remote Fill Locations will be submitted to EPA after the revisions have been made.

• ENTACT will continue efforts to prepare a revised Operation and Maintenance Plan to
address EPA's comments and to expand the Operation and Maintenance Plan to include
operation and maintenance activities for off-site areas.

5. Problems Encountered,. Anticipated Problems. Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays;

• Not applicable for this reporting period.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:

• Not applicable for this reporting period.
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7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period;

• Not applicable for this reporting period.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, ESC.

Jel
Project Coordinator

cc: Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Jack Kratzmeyer - ARCADIS Geraghty & Miller (by first class mail)
Mr. Rich Wood - ENTACT, Inc. (by first class mail)
Technical Committee, NL Industries/Taracorp Superfund She Group (by first class mail)
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